
57 MHZ Meeting Notes 9-16-04 
Subject: Status 
Date: 9/16/04 
Attendees: Peter Sushil Frank Al Brian 
 
Action Items:  

  
•  Drawing Status  

• Tuning Loop  
• Size vacuum break for system 

• Size ceramic for system for power disipation needed 
•  Very small covar next to copper 
•  Can the opening be larger 

•  1/2 in larger opening is O.K. 
•  Ceramic break the same or larger 
•  Distance to ceramic and body important  
• Isolation shielding on edges very important  

•  have cooper isolator shield cuff 
•  braze between covar and copper  
• Size is set for loop, braze with no change out required 
• Titanium coating may be required on ceramic - YES COAT IT - Titaniumnitrite preferred - 40 angstromes 
•  
•  Manufacturing  

•  Vanes expected delivery today 9/16/04 
•  brazing should start ASAP 
•  Braze then fix twist 
•  One set of deep hole drills is out of spec not considered a show stopper 
•  Lifting fixture is assembled  
•  END CAPS are moved to central shops 
•  Vacuum plugs to be machined 
•   
•   

•  Budget  
•  Money is lost on Sept 30 
•  All bills must be payed by then 
•   
•   
•   
•   
•   
•   
•   
•   

 
 
 

 
 

 
 
 
 
 
 
 
 


